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Cable Suspenders

Overview of work today:
Installation of suspender ropes continued today in North & South side-span & the South main-span. Also,
they started to tie-up the catwalk on the South main-span (see attached photo).

I was inspecting Richard Chouinard’s crew on suspender rope installation in the North side-span, & Obra
Paulk’s crew on suspender rope installation in the South side-span. See below for a list of labor for these
crews. Others (S. Daouk, V. Altimarano) were inspecting the suspender installation in the South main-
span. See their diaries for additional details.

- I arrived at the pier 7 office at 06:50, & was on the bridge at 07:00.

*********
Work on suspender installation:
- From 07:00 until 09:30, Obra’s crew was mobilizing the winch & roller battery to PP34S.
- From 07:00 until 09:00, Richard’s crew was prepping to install at PP36N.
- Conversations: Intermittently throughout the morning, Roman & I had several conversations with ABF
Engineers Scott Yeager & Adam Reeve, & Superintendent Dave Meche regarding the procedure that they
used to install the suspender at PP88S yesterday. Roman & I expressed several concerns regarding the
way that they had rigged the suspender. They said that they plan to address these concerns in a revised
submittal, & submit it on Monday morning. A copy of this revised suspender erection plan was received
via email from Scott Yeager near the end of the day.
- From 09:00 until 12:00, Richard’s crew was installing the downhill suspender at PP36N. Note: they had
to pause mid-way during installation because the frame supporting the suspender spool started to bend.
They welded a couple of stiffeners on the frame to prevent the bending. I paid particular attention to this
area since they were welding close to the suspender (within about 1.5m) to make sure that the suspender
did not get any arc strikes.
- From 09:30 until 10:40, Obra’s crew was installing the downhill suspender at PP34S.
- From 10:40 until 12:45, Obra’s crew was transferring the downhill suspender at PP34S from the roller
battery into the CB suspender groove. Also, they were prepping to install the uphill suspender at PP34S.
- From 12:30 until the end of the shift, Richard’s crew was transferring the downhill suspender at PP36N
from the roller battery into the CB suspender groove. This took a lot longer than usual because this is a
type 2 suspender that is a lot heavier than the previously installed suspenders. The crew needed to bring
in heavier-duty chain-falls & other equipment to transfer the type 2 suspender.
- From 12:45 until 13:30, Obra’s crew was installing the uphill suspender at PP34S.
- From 13:30 until 14:00, Obra’s crew was transferring the uphill suspender at PP34S from the roller
battery into the CB suspender groove.
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- From 14:00 until the end of the shift, Obra’s crew was mobilizing the winch & roller battery to PP36S.
- At 15:05, Richard’s crew & Obra’s crew wrapped up the tools to end their shift.
- At 15:15, I left the bridge.
- From 15:30 until 16:15, I reviewed the revised suspender erection plan that was received from Scott
Yeager via email. This plan details the revised procedures when installing some of the suspenders with a
crane.
- From 16:15 until 16:40, I wrote my diary for the day.
.

Bid Item: 067 C-PWS-CBD.06704-0120F4 Install Cable Bands

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP MARIO MARQUEZIronworker 0.00 8.00 0.00 8.00

JNM ROGELIO RUIZIronworker 0.00 8.00 0.00 8.00

JNM RIGOVERTO GARCIAIronworker 0.00 8.00 0.00 8.00

JNM CARLOS BUSTAMANTEIronworker 0.00 8.00 0.00 8.00

JNM JEFFERY STEWARTIronworker 0.00 0.00 0.00 0.00

APP PABLO RAMIREZIronworker 0.00 8.00 0.00 8.00

FOR OBRA PAULKIronworker 0.00 8.00 0.00 8.00

APP JONATHAN CANITESIronworker 0.00 8.00 0.00 8.00

JNM RENE ESQUIVELIronworker 0.00 8.00 0.00 8.00

JNM STANLEY DALIEIronworker 0.00 8.00 0.00 8.00

APP HENRY HERNANDEZIronworker 0.00 8.00 0.00 8.00

JNM MATTHEW COCHRANIronworker 0.00 8.00 0.00 8.00

JNM RICHARD CHOUINARDIronworker 0.00 8.00 0.00 8.00

Attachment

Tie-up cables (with protective sleeve) attaching the catwalk directly to
the South main-span Cable
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